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PRESENTATION

This document summarizes the results obtained during the period from November 2000 to
February 2001 through the project implementation “Early Education: A window to success in
life”, developed through the alliance between Save the Children U.S. and ASAPROSAR, with
USAID funds.

The project began with specific operative planning in conjunction with the implementing
institutions of the project. Original plans were suspended due to the disasters that occurred in
the first months of 2001, which revealed the high level of vulnerability and basic necessities of
rural communities.

Preliminary reports from ISPM!, express that more than 75 Child Development Centers have
been destroyed by the recent earthquakes and with it, more than 3,000 children under 7
years old have gone without educational opportunities or stimulation for their development
through systematic programes.

Progress foward meeting project goals involving 17 Child Development Centers has been
unusually slow impeded because six of the 17 Centers were totally destroyed and all had
severe infrastructure damage. Materials were lost and the psychological crisis, among
volunteer staff, children and parents is serious. Due to this, SCF and ASAPROSAR propose the
re-direction of project goals toward providing attention to children’s needs within
reconstruction frameworks, without changing the project’s general objectives.

1 ISPM: Instituto Salvadoreno de Proteccién al Menor.
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. COMPARING NOTES OF CURRENT ACCOMPLISHMENT WITH THE
INDICATOR/ESTABLISHED GOAL FOR THE IMPLEMENTATION PERIOD

EXPECTED RESULT INDICATOR REAL RESULT
Rp1: Data collection on better | This indicator is in progress.
Educational materials practices of Early

Developed and approved. |Education, carried out

through positive average
1.1Collection and Analysis | deviance methodologies.
of information related to

better practices in early Number of significant
education and actors included in the
development of children. data recollection.

Il. LIMITATIONS RELATED TO ACHIEVEMENT OF INDICATORS

The two earthquakes that occurred on January 13 and February 13, 2001, seriously affected
the communities where the project is being carried on, including the total destruction of 6
Child Development Centers (3 ASAPROSAR and 3 SCF); the quakes also caused severe
damages in general community structures and psychological crisis for approximately 3,400
families in 17 communities.

SC and ASAPROSAR have considered that within the established population goal under this
project, at least 400 girls and boys from 0 to 7 years old, an average of 700 parents and 36
volunteer mothers and child promoters of the communities are among the affected people.

It is necessary to mention that the effects caused by the earthquakes forced the relocation
of the ECD Center in San Sebastidn District of Chalchuapa to the Galeano District in the
department of Santa Ana.

Taking into consideration the current conditions of the affected communities, SC and
ASAPROSAR proposed redirecting the maijority of the activities to refocus the educational,
development and psychological needs for the children, the volunteers who take care of
them and their families in the framework of the emergency and reconstruction.

Ill. SUMMARY OF PROGRESS

Fundamentally the actions of this project phase were concentrated in the establishment of its
functional structure and the start up of orientation related to positive deviance.

Initial actions were carried out between the technical staff (4 people) from SC and
ASAPROSAR, who, through a workshop, discussed the methodology and defined a strategy,
which would be implemented at the volunteer level in charge of the ECD Centers for both
institutions. The replication to this activity reached 10 child promoters from ASAPROSAR.
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IV. RESULTS OF THE TRAININGS AND THEIR BENEFICIARIES

ACTIVITY TYPE OF POPULATION #OF DIRECT | #OF INDIRECT
BENEFICIARIES | BENEFICIARIES
Project presentations to insfitution | Professional members of institutions | 13 people 392
members under EDIFAM project. and NGO's who participate in the
EDIFAM project.
Project presentations to the SCF|- Institution technical staff 15 people 293
technical and field staff. - Field staff
- Administrative staff
Project presentation to the [ - Instfitution technical personnel 20 people
ASAPROSAR technical and field|- Administrative personnel
staff. - Child promoters
Analysis  sessions  on positive | -  ASAPROSAR technicians 4 people 104
deviance methodology. - SCF technicians
Orientation sessions for the - ECD promoters 14 people
ethnographic development study in
ASAPROSAR
Orientation sessions to familiarize | - ECD promoters 14 people 145
with the elaboration of
ethnographic  studies in  the
ASAPROSAR centers.
SUB-TOTAL - Institutions staff members of 13 39
EDIFAM project.
- Technical staff of executer 35 29
institutions.
- Child promoters. 14 14
TOTAL 62 People 82 People

2|t has been considered that each participant will replicate the EDIFAM information with atotal of 3 technicians.
%It is considered that 26 mother caregivers and three sponsorship volunteers in seven communities will be informed through

the participating staff.
4 10 ECD Promoters from ASAPROSAR.

® At least akey actor from 3 communities was interviewed by each of 14 ECD Promoters.
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Additionally, during the first phase of the project, other necessary activities were carried
out, such as:

Participation in EDIFAM meeting for NGO’s presentation.
- Development and implementation of a staff selection process.

- Translation and reproduction of the resource material for the implementation of a
study using positive deviance.

- Identification of community volunteers for information compilation, baseline and focus
groups.

- Contacts with other institutions staff (Health Promoters)

-  Development and approval of amended project.

V. PERSONNEL ISSUES

FOR COORDINATION:

SC and ASAPROSAR have developed a systematic selection process to contract a
professional with a profile according to the project requirements. Currently, SC is down to a
final selection of candidates. The result will be shared with USAID.

FOR IMPLEMENTATION:

We have assigned two on-site technicians (one in SC and other in ASAPROSAR), as the
personnel responsible of implementing the project in the selected communities and to
facilitate technical assistance to each institution. A staff description follows.
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ANNEX

TECHNICAL LIAISON PROFILE FOR THE PROJECT
“EARLY EDUCATION: A WINDOW TO SUCCESS IN LIFE”

ASAPROSAR: Heidy Aida Retana Lopez

Ms. Retana Lopez has a Bachelor's Degree in Education, with experience as a pre-school
teacher as well as experience working with high school age children in different educational
centers in Santa Ana. She has experience in adult literary as an instructor with different
community groups. Ms. Retana Lopez also has had experience as a popular educator
through private institutions.

Also, Ms. Retana Lopez has additional training in the use of the reflect method received in
popular education, gender balanced education, non-sexist education and environmental
studies.

SAVE THE CHILDREN FEDERATION: AIma Elizabeth Flores

Ms. Flores is a teacher that has more than 10 years of experience in pre-school education,
and is approaching finalization of a University program studies in Education. She has
experience in basic and secondary education in different institutions.

She has been a rural educator and promoter for more than 3 years, developing educational
programs with community groups in the rural area, especially with children using a focus of
violence prevention, gender equity and inclusion. She has been a frainer of technical
personnel and pre-school teachers, education on detection, prevention and intervention in
cases of children with handicaps from 0 to 7 years old and for the training of caregivers
mothers from CBI's on active learning and child development. She is also knowledgeable
about SARAR methodology.
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